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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 08
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-RIV-10-15.8/15. 9 I'N RI'VERSI DE COUNTY NEAR BANNI NG AT DEN BOER ENG NEERI NG AND OZOMRA, DENI'S $1,981,341 12/13/05 18%
08- 0C9504 THE DESERT HI LLS TRUCK | NSPECTI ON 4575 E CAM NO PARCCELA 2781 W RAMBEY ST. $24,182 12/ 30/ 05 1%
ACI M 010 -(099)1 FACI LI TIES STE 7 $0 07/24/06 0
ACI M 010 -(099)E CONSTRUCT TRUCK | NSPECTI ON BUI LDI NG PALM SPRI NGS CA 92264
-0 (760) 327- 2200 (951) 232-3714
HA42 WPCP
08-RIV-71-7/2.7 I'N RI VERSI DE COUNTY NEAR CORONA AND SEMA CONSTRUCTI ON YOGARAJAH, NANNY M $9, 449,643 12729/ 03 0%
08- 446514 CHI NO HI LLS FROM SAN BERNARDI NO AND 2 SOUTH PO NTE DR STE 295 790 S. VIA LATA STE $9, 851,091 01/ 14/ 04 0%
HP21- 6208- ( 007) L RI VERSI DE COUNTY LI NE TO SANTA ANA 100 $0 04/ 28/ 08 0
620-8 00-() Rl VER BRI DGE LAKE FOREST, CA 92630 COLTON, CA 92334
--0) W DEN DI VI DED HI GHWAY (951) 830-6864 PLANT EST
HE13 SWPPP SATI S
08-RIV-74-23.5/25.9 I'N RI VERSI DE COUNTY NEAR LAKE VANCE CORPORATI ON CALI XTO, M GUEL $148,633 04726702 0%
08- 1A0104 ELSI NORE FROM MAPES ROAD TO NAVAJO 2271 LOCUST AVENUE 14340 ELSWORTH, STE $0  05/07/02 0%
ROAD #117 $0 °
ASPHALT CONCRETE OVERLAY RIALTO, CA 92377 MORENO VALLEY, CA 92553
(909) 232- 8955
HML
08-RIV-74-37.9/ 38 I'N RIVERSIDE COUNTY TN HEMET FROM 0. 3T D S ENG NEERI NG EBRAHAM EBRAHAM $201, 825 07/28/05 80%
08- 475604 KM VWEST OF CAWSTON AVENUE TO 0.3 KM 2899 AGOURA ROAD SUI TE 171 1110- A RESEARCH DRI VE $181,372 08/ 10/ 05 90%
ACST- P074- (049) E EAST OF CAWSTON AVENUE VESTLAKE VI LLAGE CA REDLANDS, CA 92374- 4562 $0 02/24/06 0
G P0-74 0-(9E) I NSTALL TRAFFI C SI GNAL 91361320 (951) 232-6263 02/ 24/ 06
--0) (805) 371- 4639
HB1 WPCP
08-RIV-86-18.1/21. 5 I'N RI'VERSI DE COUNTY N COACHELLA AT GRANI TE CONSTRUCTI ON COVPANY MOHAMVADI, ESSI $2,034,953 09/30/05 100%
08- 0C9814 THE | NTERSECTI ONS OF AVENUE 50 AND  P.O. BOX 50085 2781 W RANMSEY ST. $2, 043,014 10/ 11/05 100%
AVENUE 52 STE 7 $0 02/17/06 °
INSTALL SI GNALS AND LEFT TURN LANES WATSONVI LLE, CA 95077 BANNI NG, CA 92220 02/ 17/ 06
(951) 453-8943 COVPLETED
HB1 SWPPP
08-RIV-91-7.4/21. 6 I'N RI'VERSI DE COUNTY I'N RI VERSI DE FROMBRUTOCO ENG NEERI NG & CALI XTO, M GUEL $18, 441,152 05/29/01 0%
08- 43534 0.1 KM EAST OF MAGNCOLI A AVENUE PO BOX 429 3474 NIKI WAY $18, 870,898 06/ 07/ 01 0%
ACNH- P091- (104) E UNDERCRCSSI NG TO 0. 3 KM EAST OF Rl VERSI DE, CA 92507 $0 12/01/06 0
-0 BROCKTON AVENUE UNDERCROSSI N FONTANA CA 92334- 0429 (909) 232-8957
W DEN EXI STI NG HI GHWAY AND BRI DGES PLANT EST
HB4N SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-RI V-215-37.7/43.9 I'N RI VERSI DE COUNTY I N RI VERSI DE AND WASHI NGTON OBAYASHI LOPEZ, JCE $211,592,361 02/06/04 47%
08- 334844 MORENO VALLEY AT VARI OUS LOCATIONS P.O BOX 600 3474 NIKI WAY $100, 287, 224 02/ 24/ 04 47%
ACNH- 215 -(219)9 W DEN EXI STI NG FREEWAY RI VERSI DE, CA 92557 $0 08/15/07 0
1-215 -(219)9 H GHLAND, CA 92346 (909) 275-0751
ACNH X065- (080) N
HB5 SWPPP
HB4C
HE11l
08- SBD- 10- 2. 5/ 10 I'N SAN BERNARDI NO COUNTY AT VARI OUS PETERSON CHASE GENERAL SAVALA, MARI O $898, 007 06/28/04 38%
08- 366204 LOCATI ONS 1792 KAl SER AVENUE 1110- A RESEARCH DR. $861, 832 07/08/04 95%
HP21- 6208- (005) E MODI FY CHANGEABLE MESSAGE SI GNS REDLANDS, CA 92374- 4562 $0 02/28/06 °
62- 08 0- (5E) IRVINE CA 926145706 (951) 453-8925
--() (949) 252- 0441
HA22 WPCP
08- SBD- 10-9. 0/ 20 I'N SAN BERNARDI NO COUNTY I N ONTARI O, JMC LOUGHLI N ENG NEERI NG CO.  SAOUD, NAHRO $13, 637,343 10/ 24/ 05 2%
08- 493704 FONTANA AND RI ALTO AT VARI OUS 10722 ARROW ROUTE STE 100 790 S. VI A LATA STE $273,867 11/09/05 2%
ACI M 010 -(253)5 LOCATI ONS 100 $0 07/07/06 °
--() REHABI LI TATE ROADWAY RANCHO CUCAMONGO, CA 91730 COLTON, CA 92334
(951) 232-3778
HA22 WPCP
08- SBD- 10-23.2/0 I'N SAN BERNARDI NO COUNTY | N COLTON AT BEADOR CONSTRUCTI ON COVPANY $163,317 01/20/06 0%
08- OF2704 MOUNT VERNON BRI DCGE 26320 LESTER Cl RCLE $0 02/06/06 0%
REPAI R Gl RDER $0 0
CORONA CA 92883
(951) 674- 7352
HA23 WPCP
08- SBD-10-24.2/24.3 I'N SAN BERNARDI NO COUNTY I N COLTON BRUTOCO ENG NEERI NG & KAWM,  JABRA $16, 059, 438 11/25/03 100%
08- 371304 AND SAN BERNARDI NO AT ROUTE 10 AND P O BOX 429 4100 LATHAM STREET $15, 964,009 12/09/03 .o,
215 SEPARATI ON STE E $0 02/01/06 0
SElI SM C RETROFI T FONTANA CA 92334 Rl VERSI DE, CA 92501 02/ 02/ 06
(909) 275-0211 COMPLETED
HA4S2 SWPPP
08- SBD- 15- 8. 8/ 10. 2 I'N SAN BERNARDI NO COUNTY I N FONTANA DI VERSI FI ED LANDSCAPE CO MORO, BILL $251,311 02/19/03 97%
08- 1A7104 AND RANCHO CUCAMONGA FROM CHERRY 33801 WASHI NGTON STREET 464 W FOURTH STREET $250, 144 03/ 04/ 03 98Y%
AVENUE UNDERCRCSSI NG TO 0.9 KM NORTH 6TH FLOOR $0 03/22/06 0
OF SUM T AVENUE OVERCRO W NCHESTER CA 92596 SAN BERNARDI NO, CA
PLANT ESTABLI SHVENT (909) 926- 7444 92401- 1400

HWR WPCP (951) 830-6815
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08- SBD- 15-40.5/0 I'N SAN BERNARDI NO COUNTY I N CDONNELL CONSTRUCTI ON | NC GADALLA, AMGAD $752,790 08/22/05 7%
08- 279004 VI CTORVI LLE AT PALMDALE ROAD 559 W COVI NA BLVD 15367 TAMARACK ROAD $220, 078 09/ 08/ 05 20%
ACI M 015 -(222)1 OVERCROSSI NG VI CTORVI LLE, CA 92392 $0 02/08/07 0
G 015 -(222)E REALI GN RAMP AND LANDSCAPI NG SAN DI MAS CA 917732911 (951) 453-8929
) (909) 394- 4510
HB1 WPCP
08-SBD- 15-41.1/41.7 I'N SAN BERNARDI NO COUNTY I N DI VERSI FI ED LANDSCAPE CO. RUBALCABA, JCE $746,075 12/26/02 0%
08- 493504 VI CTORVI LLE FROM 0.5 KM SOUTH OF TO 33801 WASHI NGTON STREET 464 W FOURTH STREET $705,959 01/09/ 03 0%
0.5 KM NORTH OF ROY RODGERS VB 1104 $0 09/18/06 0
OVERCRGCSSI NG W NCHESTER, CA 92596 SAN BERNARDI NO, CA
HI GHWAY PLANTI NG AND | RRI GATI ON 92401- 1400 PLANT EST
HB32 SWPPP (909) 232-8620 SATI S
08- SBD- 15- 74. 9/ 124 I'N SAN BERNARDI NO COUNTY I N AND NEARKIEW T PACI FI C CO SPENCER, OVEN $45,573,178 04/07/04 62%
08- 4567V4 BARSTOW AND YERMO FROM EAST MAI N P.O. BOX 1769 222 E. MAIN ST., $24, 543,463 04/ 26/ 04 53%
ACI M 015 -(218)1 STREET OVERCROSSI NG TO 0. 32 KM SOUTH SUl TE 208 $0 08/17/06 °
ACI M 015 -(218)E OF RASOR ROAD VANCOUWVER, WA 98668 BARSTOWN CA 92311
--0) ROADWAY REHABI LI TATI ON (760) 256-5558 SUSPENDED
HA22 SWPPP
HB4C
08- SBD- 15-99. 5/ 103. 6 I'N SAN BERNARDI NO COUNTY I N BARSTOW DEBRU N CONSTRUCTI ON | NC $742,811 02/07/06 0%
08-492804 AT VARI QUS LOCATI ONS P O BOX 1355 $0 02/ 22/ 06 0%
RESURFACE ASPHALT CONCRETE $0 0
FRENCH CAMP CA 95231
(209) 982- 0950
HWVB WPCP
08- SBD- 18- 13. 3/58. 8 CITY OF SAN BERNARDI NO TO BI G BEAR ON SOUTH BAY TI MBER DAVI S, DARCY $1, 575,000 08/05/05 48%
08- 0H2404 ROUTE 18 & CI TY OF SAN BERNARDI NO TO 202 N OREGON STREET 2351 LUGONI A AVE., $1, 418,986 08/ 18/ 05 90%
NH- -( )E RUNNI NG SPRI NGS ON ROUTE 330 STE F $0 03/23/06 0
- -0 EVACUATI ON ROUTES ON SBD M YREKA, CA 96097 REDLANDS, CA 92374
REMOVE DEAD TREES (909) 844-9731
201 130
08- SBD- 40- 73. 0/ 91 I'N SAN BERNARDI NO COUNTY FROM 2.4 KM WESTERN STATES SURFACI NG | NC $689, 690 04/28/99 0%
08- 463004 WEST OF OLD DAD WASH TO 1.0 KM WEST P O BOX 4770 $0 05/07/99 0%
OF NEWION WASH AND | N AND NEAR $0 °
NEEDLES FROM JAVA OVERHEAD MODESTO CA 95352
PLACE MEDI UM SEAL COAT (209) 525- 9065

HMLA
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08- SBD- 40- 106. 5/ 108 I'N SAN BERNARDI NO COUNTY ON KIEW T PACI FI C CO YANG, CHAD $6, 326, 652 09/ 23/03 91%
08- 483764 | NTERSTATE 40 AT FENNER OVERHEAD 3888 EAST BROADWAY ROAD P.O. BOX 4 $5, 825, 404 10/ 07/ 03 90%
ACI M 040 -(051)1 STRUCTURE REPLACEMENT ESSEX, CA 92332 $0 04/ 28/06 0
ACI M 040 - (051) N PHOENI X AZ 85040- 2924 (909) 232-7638
--()
HA21 SWPPP
08- SBD-60-.6/3.5 I'N SAN BERNARDI NO COUNTY I N CH NO BELAI RE WEST LANDSCAPE | NC SPRAY, M KE $498,093 10/13/05 14%
08- 451504 FROM 1.0 KM EAST OF THE LGOS ANGELES P O BOX 6270 1110- A RESEARCH DR $129,177 10/ 27/ 05 26%
COUNTY LI'NE TO 0.32 KM WEST OF REDLANDS, CA 92374- 4562 $0 07/24/07 0
MOUNTAI N AVENUE UNDERCROSSI N BUENA PARK CA 90622 (951) 232-6497
PLANTI NG AND | RRI GATI ON (714) 523-9200
HA25 WPCP
08- SBD-60-4.5/8.7 I'N SAN BERNARDI NO COUNTY I N ONTARI O KARLESKI NT CRUM | NC. SPRAY, M CHAEL $1,822,353 02/17/99 0%
08-2015U4 FROM 60/ 83 SEPARATI ON TO 0.3 KM WEST 4110 EAST VENTURA BLVD. 464 W FOURTH ST. 6TH $1, 838,371 03/03/99 0%
ACNH- PO60- (106) E OF HAVEN AVENUE OVERCROSSI NG FLR $0 01/06/06 °
--0) HI GHWAY PLANTI NG AND | RRI GATI ON OXNARD, CA 93030 SAN BERNARDI NO, CA
92401- 1400 PLANT EST
HB32 SWPPP (951) 232- 6497 UNSAT
08- SBD-62-.8/9. 6 I'N SAN BERNARDI NO COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON COMPANY GONZALEZ, ALFONSO $9, 781,969 10/ 06/ 05 9%
08- 359024 MORONGO VALLEY AND YUCCA VALLEY FROM 38000 MONROE STREET 2781 W RAMSEY AVE. $1, 055,532 10/21/05 11%
ACNH- P062- (024) E 0.1 KM VEST OF HESS BOULEVARD TO LA STE #7 $0 02/27/07 °
--0) HONDA WAY INDI O, CA 92203 BANNI NG, CA 92220
REHABI LI TATE ROADWAY (951) 922-1728
HB4N SWPPP
08- SBD- 62-33.0/34.2 I'N SAN BERNARDI NO COUNTY I N MATI CH CORPORATI ON MAYER, GARY A $147,147 04/05/02 0%
08- 1A1304 TVENTYNI NE PALMS ON ROUTE 62 FROM P O BOX 50000 322 W HOBSON WAY STE $0 04/18/02 0%
CEDAR AVENUE TO CHARLOTTE ROAD #2 $0 °
ASPHALT CONCRETE OVERLAY SAN BERNARDI NO CA 92412 BLYTHE, CA 92225
(909) 825-9100 (760) 922-5848
HMVL
08-SBD-66-17.1/0 I'N SAN BERNARDI NO COUNTY I N FONTANA  OLI VAS VALDEZ | NC $670,676 01/27/06 0%
08- 492504 AND RI ALTO AT MAPLE AVENUE P O BOX 4576 $0 02/14/06 0%
| NTERSECTI ON $0 °
I NSTALL TRAFFI C SI GNAL COVI NA CA 91723

(626) 915- 7633
HB1 WPCP
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08- SBD- 66- 17. 6/ 18. 4 I'N SAN BERNARDI NO COUNTY I N RI ALTO TDS ENG NEERI NG ABUGHARBI EH, | MAD $590, 508 08/22/05 38%
08- 438604 FROM 0.1 KM EAST OF MAPLE AVENUE TO 9225 STELLA COURT STE $323,177 09/01/05 55%
ACST- S066- (008) E 0.1 KM EAST OF LI LAC AVENUE B $0 03/28/06 0
G S0-66 0-(8E) I NSTALL TRAFFI C SI GNAL CORONA, CA 92883
--() (805) 371- 4639 (909) 232-3610
HB1 WPCP
08-SBD-83-.9/1 I'N SAN BERNARDI NO COUNTY I N CH NO AT MCM CONSTRUCTI ON | NC. SAOUD, NAHRO $1,979,652 08/11/05 42%
08- 449704 CHI NO CREEK BRI DGE P.O BOX 867 790 S. VIA LATA STE $1, 044,871 08/ 26/ 05 549
ACST- S083- (017) E REPLACE BRI DGE SCOUR 100 $0 07/19/06 0
S0-83 0-(7E) BLOOM NGTON, CA 92316 COLTON, CA 92324
--() (951) 232-3778
HA21 WPCP
08- SBD-210-8. 3/15.1 I'N SAN BERNARDI NO COUNTY I N RANCHO BELAI RE WEST LANDSCAPE | NC MORO, BILL $4,023,938 08/12/03 0%
08- 498004 CUCAMONGA AND FONTANA AT VARI QUS P O BOX 6270 464 W FOURTH STREET $3,816,174 09/03/03 0%
STPL- 6208- (004) E LOCATI ONS 6TH FLOOR $0 07/10/07 °
-0 HI GHWAY LANDSCAPI NG AND | RRI GATION  BUENA PARK CA 90622 SAN BERNARDI NO, CA
(714)523-9200 92401- 1400 PLANT EST
HE14 SWPPP (951) 830-6815 SATI S
08- SBD-210-12.7/15.2 I' N SAN BERNARDI NO COUNTY AT VARIOUS T D S ENG NEERI NG TABA, | SSA $544, 137 10/ 18/ 05 0%
08- 443614 LOCATI ONS 2899 AGOURA ROAD SUI TE 171 1110- A RESEARCH DR. $0 10/27/05 0%
RAMP METERI NG REDLANDS, CA 92374- 4562 $0 0
WESTLAKE VI LLAGE CA 91361 (951) 840-8234
(805) 371- 4639
HB4N WPCP
08- SBD-210-12. 9/ 13 I'N SAN BERNARDI NO COUNTY | N FONTANA  VANCE CORPORATI ON $813,249 01/ 24/06 0%
08- 204334 AT THE NORTH WEST CORNER OF BEECH 2271 N LOCUST AVENUE $0 02/02/06 0%
CMLN- 6208- (010) E AVENUE UNDERCROSSI NG $0 0
--() CONSTRUCT PARK AND RI DE RI ALTO CA 92377
(909) 355- 4333
HB6 SWPPP
08- SBD-5726-/0 I'N SAN BERNARDI NO COUNTY | N SAN PAVEMENT RECYCLI NG SYSTEMS INCEHHRIM DOM NI C $359,901 11/30/05 100%
08- 0C4404 BERNARDI NO AT THE SAN BERNARDI NO P O BOX 1266 790 S. VIA LATA SU TE $356,004 12/08/05 .o,
MAI NTENANCE STATI ON 100 $0 02/ 14/ 06 0
REHABI LI TATE PAVEMENT RI VERSI DE CA 92502 02/ 23/ 06

HA12 WPCP

(951) 682- 1091

(951) 830- 6629
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08-SBD-5731-/0 I'N SAN BERNARDI NO COUNTY AT THE D R P NATIONAL I NC $878,000 01/18/06 0%
08- 499904 VI DAL MAI NTENANCE STATI ON 2694 E GARVEY AVENUE STE 350 $0 01/24/06 0%
UPGRADE MAI NTENANCE STATI ON $0 0
WEST COVI NA CA 91791
(626) 859- 1088
HA12
Totals: Authorized Final Amt: $353, 375, 143 Completed to Date: $189, 884,919  work ThisMonth: _$0




Cnty Rt Pm

08-RI V-10-15.8/15.9
08-RIV-71-/2.7

08- Rl V- 74-37.9/ 38
08-RI V-74-23.5/25.9
08-RI V-86-18.1/21.5
08-RIV-91-7.4/21.6
08-RI V-215-37.7/43.9
08- SBD- 10- 2. 5/ 10
08- SBD- 10- 9. 0/ 20
08- SBD- 10-23. 2/ 0
08- SBD- 10- 24. 2/ 24. 3
08- SBD- 15- 8. 8/ 10. 2
08- SBD- 15-40. 5/ 0
08-SBD-15-41.1/41.7
08- SBD- 15- 74. 9/ 124
08- SBD- 15-99. 5/ 103. 6
08- SBD- 18- 13. 3/ 58. 8
08- SBD- 40- 73. 0/ 91
08- SBD- 40- 106. 5/ 108
08- SBD- 60-.6/3.5
08- SBD- 60-4.5/8.7
08- SBD-62-.8/9.6

Statement of Ongoing Contracts - Index

Contract

08- 0C9504
08- 446514
08- 475604
08- 1A0104
08- 0C9814
08-4353U4
08- 334844
08- 366204
08- 493704
08- 0F2704
08- 371304
08- 1A7104
08- 279004
08- 493504
08-4567V4
08- 492804
08- 0H2404
08- 463004
08- 483764
08- 451504
08-2015U4
08- 359024
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08- SBD- 62- 33. 0/ 34. 2 08- 1A1304 4
08- SBD- 66-17.1/0 08- 492504 4
08- SBD- 66- 17. 6/ 18. 4 08- 438604 5
08- SBD-83-.9/1 08- 449704 5
08- SBD- 210-8.3/15.1 08- 498004 5
08- SBD- 210- 12. 7/ 15. 2 08- 443614 5
08- SBD- 210- 12. 9/ 13 08-204334 5
08- SBD-5726-/0 08- 0C4404 5
08- SBD-5731-/0 08- 499904 6

Statement of Ongoing Contracts - Federal Aid

08

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $68, 271, 304
FEDERAL Al D ( PRI MARY) $243, 212, 835
FEDERAL Al D ( SECONDARY) $6, 795, 922
STATE H GHMAY $23, 934, 182

$11, 160, 899

$353, 375, 143

Work Comp
$30, 886, 993
$123, 471, 011
$5, 365, 594
$19, 448, 397
$10, 712, 924
$189, 884, 919




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
08 $18, 094, 391
$18, 094, 391

Work completed this Period:
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